

Springfield Union Station

Project Update - April 2015

Work Completed and Underway

- Completed peeling paint and plaster removal inside Terminal
- Completed pre-clearing excavation of the former Hotel Charles site
- Completed the preparations for the installation of the piles for the new parking garage
- Rear canopy of Terminal Building has been removed
- East and west roof access has been removed
- Awarded the new Parking Garage contracts



4/15 - The contractor is demolishing the fourth floor stairway enclosures which formerly allowed roof access. New access will be constructed to support the new heating, air conditioning and ventilating systems (HVAC).



4/15 - The road patch outlines the location of a new water line in front of the Union Station Terminal Building.



4/15 - With the Baggage Building removed, the next step will be to excavate the area of the open air bus terminal and begin preparation of subgrade to support bus traffic.



4/15 - A frozen pile remains to the right of the parking garage site. At the bottom of the photo, there is a ground water retention pit.

Upcoming Work

- Award the Terminal Building renovation and open air bus terminal construction contracts
- Install the piles for the parking garage
- Begin ground preparation for open air bus terminal
- Installation of site utility infrastructure